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SF30 BLOCK 14 CONTINUATION:

B.

Based on negotiations of CHPRC’s cost proposal 030 256 1485, Revision 0, entitled Design, Install
and Operations and Maintenance of Iodine Containment in 200-UP-1" on August 13, 2014, the below
negotiated cost and fee are hereby established.

Cost: $3,500,000.00
Fee: $ 250.000.00

Total: 750.000.00

The above cost ($3,500,000.00) will be added to Contract Section B, Table B.4-1, on the line item title
“CLIN 3 Estimated Contract Costs”, and will be allocated to the fiscal years as shown in the table
below:

.20.03.01.03.01 - BP-5

3 RA - Planning $ - $37877 $44284 1 8 -1 5 -[§ - $ 82,162
030.20.03.01.03.02 - BP-5

3 RA - EE/CA and Action $ - $ - $ 88,301 $ -1$ -3 - $88,301
Memo
030.20.03.01.03.03 - BP-5

3 RA - Removal Action Work $ - $ - $ 312,602 | $129,826 | $ -8 - $442,428
Plan
030.20.07.01.06.01 - BP-5

3 | TT- Pipeline Design $ - 8 -] sassa2] § -85 - $445,482
030.20.07.01.06.02 - BP-5 -

3 Pipeline Install - Ready $ - $ -] $2,421,552 $ -1 8 -1 $ - | $2,421,552
Activities
030.20.07.01.06.03 - BP-5 -

3 Revise Treatability Test $ - $ - $ 20,075 $ -1 8 -1 8 - $20,075
Plan

Subtotalby Year | g .| ¢37877 | $3,332,296 | $ 129,826 $- $

From:

4 040.02.30.02.04 - PFP IA- North-

The above Fee (§250,000.00) will be added to Contract Section B, Table B.4-1, on the line item titled
“Available Fee” and will be allocated to fiscal year 2018 shown in the table below:

$250,000.00

In accordance with Contract Clause B.14, a commensurate amount of work scope is
hereby moved from Table B.4-1 (4) to Table B.4-2 (CLIN 7). Consistent with existing
practice, the amount transferred to CLIN 7 does not include general and administrative
expense which was part of the above negotiated cost. Accordingly, the parties agree to
remove $3,500,000 from Table B.4-1, line titled “CLIN 4 Estimated Contract Cost,”
fiscal year 201 and add $3,500,000 to CLIN 7, line titled “Total Contract Cost” as
shown in the table below:

$ -8 - $ - $ -] $3,500,000 | $ 3,500,000

Facilities

Subtotalby Year | $ - |8 -| $§ - $  -| $3500,000 | $ 3,500,000
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$2,767,455

379

$2,767,455

Subtotal by Year

$2,767,455

$2,767,455

F. In accordance with Contract Clause B.14, fee in the amount of $250,000.00 is hereby moved
from Table B.4-1 “Available Fee,” column titled “FY 2018,” to Table B.4-2 (CLIN 7), line

titled “Total Available Fee.”

G. A redline/strikeout copy of Tables B.4-1 and B.4-2 reflecting the above revisions are provided
in Replacement Contract pages B-7 and B-8, Attachment 1. Note that the starting values for

the revisions to Table B.4-1 and B.4-2 are from Modification No. 376.

H. This modification does not obligate additional funds to the contract. Accordingly, work under the
contfract, such as that described herein, must be performed within the amount of funds which have
been incrementally allotted to the contract in accordance with Clause 1.81 - FAR 52.232-22 -

Limitation of Funds (Apr 1984).

L. Contractor Statement of Release: In consideration of the modification agreed to herein as complete
equitable adjustment for CHPRC Change Proposal CP 030 257 1485, REVISION 0, the Contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustment

attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 379.
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Estimated i
Contract Cost $3,307,735 ‘

CLIN 1 Estimated
Contract Cost | $264,007,169 | $194,150,760 | $199,658,737 | $191,649,688 | $192,616,918 | $1,042,983,272.09
CLIN 2 Estimated
Contract Cost | $64,388,719 | $45,606,756 $26,441.959 $68,039,035 | $53,219,749 $257,696,218
CLIN 3 Estimated
Contract Cost | $93,042,127 | $88,062,385 $96,403,918 $66,781,356 | $129,232,811 $473,522,598
Estimated
CLIN4 Contract Cost $0 $0 $0 $0 $0 $0
CLIN5 Estimated
Contract Cost | $69,188,987 | $77,325,292 $104,808,485 $83,428,750 | $34,029,971 $368,781,486
Estimated
Total Base Contract Cost | $491,527,003 | $405,145,192 | $427.313,009 | $409,898,830 | $409,099,450 | $2,142,983,574
Period Available Fee | $22875910 | $19,412,118 $17,852,099 $18,134,034 | $14,092,235 $96,040,685
Contract Price | $514,402,913 | $424,557,310 $445,165,198 $428,032,863 | $423,191,684 | $2,239,024,258
CLING Estimated
Contract Cost | $158,591,307 | $554,872,119 | $574,791,707 $18,789,227 $0 $1,307,044,360
Estimated
Total Contract Cost | $158,591,307 | $554,872,119 | $574,791,707 $18,789,227 $0 $1,307,044,360
Recovery Act | Available Fee | $3771.414 | $15852,276 $52,847,425 $0 $0 72,471,115
Contract Price | $162,362,721 | $570,724,395 | $627,639,132 $18,789,227 $0 $1,379,515,475
Estimated
Total Base Contract Cost | $650,118,310 | $960,017,310 | $1,002,104,807 | $428,688,057 | $409,099,450 | $3,450,027,934
Period
including Available Fee | $26.647,324 | $35.264,395 $70,699,523 $18,134,034 | $14,092,235 $168,511,800

Recovery Act

$676,765,634 | $995,281,705 | $1,072,804

Contract Price

stimate

CLIN1 Contract Cost | $202,062,599 | $205,243,803 | $206,227,724 | $204,160,636 | $183.254.922 | $1,000.949.775
CLIN 2 Estimated
Contract Cost | $54.888220 | $47,340,956 $18,594,618 $0 $0 $120,823,794
CLIN3 Estimated $153,335.529 | $156.686,559 | $164.235,801 $706.671.409
Contract Cost | $153.297.652 | $153354062 |  $164.105975 | $106,780,781 | $125,632,739 $703 171409
CLIN4 Estimated $9.669,976 $35,819.697
Contract Cost 30 $0 $6,100,299 $20,040,422 | $33,169.976 $39.319,697
CLIN5 Estimated
Contract Cost | $33,815,793 | $32,605,226 $46,592,653 $18,610,813 | $18,964,074 $150,588,559
Estimated $444.102,141 | $441.876.633 | $441.751.095 $337.521.711
Total Option  |-Sontract Cost | $444.064,:264 | $438,644,337 | $44+:621:260 | $349,601,652 | $344:02+74+ | $2,014,853,233
Perigd Available Fee | $13315,000 | $11,500,000 $12,025,000 $11,500,000 | $11,639,576 $59,979,576

$457.417.141 | $453.376.633 $453.776,095 $349,161,287
$457.379;264 | $450.044,337 $453,646.269 $361,101,652 | $352,661.287 $2,074,832,810

Contract Price

Total Contract

Cost $5,468,188,902
Total
Available Fee $228,491,376
Total Contract
Price $5,696,680,278

B-7
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Total Contract

Cost $1,299 668,495 $4-296.904.040
Total
Available Fee $47.651,023 $47,401,037

Total Contract

Price $1,347,319,518 $4,344.302,078

Total
Estimated

Cost $6.767.857.397 $6,765,089.042

Total

Estimated Fee $276.142 399 $275.892.413

Total Contract

Value $7,043,999.795 $7.040.982.355

CHANGES TO CONTRACT COST AND CONTRACT FEE

Funding.

(1)

DOE intends to obligate funding to the Contract in accordance with the Contract
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee. The
Contractor shall not be entitled to an equitable adjustment to Available Fee if the
obligated funding by fiscal year is within 10% of the amount shown in

Table B.4-1.

If DOE does not obligate funding within the parameters detailed in paragraph
(a)(1) above, the Contracting Officer may initiate a change or consider a request
for an equitable adjustment to the Contract Price, and/or Schedule in accordance
with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates 1, Ill, and IV.

Performance Risk.

(M)

Changes to Total Available Fee will accurately reflect the corresponding changes
to the Contract with respect to performance risk as determined by DEAR
915.404-4-70, DOE Structured Profit and Fee System, and implementation by
the profit-analysis factors defined in FAR 15.404-4, Profit. Accordingly, changes
to the Contract resulting in an increase or decrease to the Contractor’s
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate
increase or decrease to the Total Available Fee.

If performance risk changes, the Contracting Officer may initiate a change or
consider a request for equitable adjustment to Contract Price and/or Schedule in
accordance with the Section | Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates Il, lll, and IV.
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